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Agenda Subject Change Order No 4 to Contract 0517 Date July 27 2009

Department Attachments Budget Impact
Public Works Budget Status Sheet Ma 000

Administrative Recommendation

City Council approve Change Order No 4 in the amount of 136938 to Contract 0517 with Interwest

Development for work on project C504A R Street SE Utility Improvements

Background Summary
The purpose of this project is to construct utility improvements including pavement restoration along 215
Street SE R Street SE M Street SE O Court SE and 17th Street SE

Previously Change Order 3 was approved to construct storm drainage improvements on K Street SE

18th St SE to 17th St SE on 17th St SE K Street SE to M Street SE and on M St SE 17th St SE to

Auburn Way South Change Order 4 will modify Change Order 3 by installing a larger diameter pipe on

17th St SE and changing the point of connection with the existing storm system on Auburn Way S from the

southwest corner of M Street SEAuburn Way S intersection to the southeast corner of Auburn Way
South17th St SE intersection including crossing Auburn Way South These storm modifications have

been designed consistent with the draft 2009 Storm Drainage Comprehensive Plan and are part of the

strategy to alleviate flooding issues on Auburn Way South at SR18 Flooding should be decreased by
diverting storms flows in this area from the Auburn Way South storm main to the 21St Street Regional
Retention Facility

Construction for the overall project began in March 2009 and based on the Contractors performance to

date is anticipated to be complete in September 2009 including the added Change Order work

0463C504A

W08038

Reviewed by Council Committees Reviewed by Departments Divisions

Arts Commission COUNCIL COMMITTEES Building MO

Airport Finance Cemetery Mayor
Hearing Examiner Municipal Serv Finance Parks

Human Services Planning CD Fire Planning
Park Board SPublic Works Legal Police

Planning Comm Other S Public Works Human Resources

Action
Committee Approval Yes No
Council Approval Yes No Call for Public Hearing
Referred to Until

Tabled Until

Councilmember Wagner Staff Dowd

Meeting Date August 3 2009 Item Number VC3

AUBURN MORE THAN YOU IMAGINED



BUDGET STATUS SHEET

Project No C604A Project Title R Street SE Utility Improvements

Project Manager Robert Lee

O Project Initiation

Initiation Date May 9 2005 O Permision to Advertise Date August 3 2009

Advertisement Date November 18 2008 O Contract Award

Award Date January 20 2009 Q Change Order 4 Approval

O Contract Final Acceptance

The Future Years column indicates the projected amount to be requested in future budgets

Funds Budaeted Funds Available

Funding Prior Years 2008 2009 Future Years Total

328 Fund Sidewalk Improvement 0 0 25000 0 25000

430 Fund Water Utility Fund 9082 38898 680000 0 727981

431 Fund Sanitiary Sewer Fund 15291 53318 1339959 0 1408568

431 Fund Muckleshoot Sewer Grant 0 0 1602500 0 1602500

432 Fund Storm Utility Fund 58385 74736 1633864 0 1766985

105 Fund Arterial Street Preservation 0 0 11748 0 11748

Total 82758 166952 5293072 0 5542782

Estimated Cost Funds Needed

Activity Prior Years 2008 2009 Future Years Total

Design Engineering City Costs 83821 133829 0 0 217650

Design Engineering Consultant Costs 1063 33123 0 0 32060

Construction Contract Bid 0 0 259723207 0 2597232

Change Order 1 0 0 0 0 0

Change Order 2 0 0 11748 0 11748

Change Order 3 0 0 220231 0 220231

Change Order 4 0 0 136938 0 136938

Authonzied Contingency 10 0 0 259723 0 259723

Construction Engineering City Costs 0 0 170000 0 170000

Construction Engineering Consultant Costs 0 0 20000 0 20000

Total 82758 166952 3415872 0 3665582

328 Budget Status Sidewalk Imp
Prior Years 2008 2009 Future Years Total

328 Funds Budgeted 0 0 25000 0 25000

328 Funds Needed 0 0 25000 0 25000

328 Fund Project Contingency 0 0 0 0 0

328 Funds Required 0 0 0 0 0

430 Water Budaet Status

Prior Years 2008 2009 Future Years Total

430 Funds Budgeted 9082 38898 680000 0 727981

430 Funds Needed 9082 38750 543952 0 591784

430 Fund Project Contingency 0 148 136048 0 136196
430 Funds Required 0 0 0 0 0

431 Sewer Budget Status

Prior Years 2008 2009 Future Years Total

431 Funds Budgeted 15291 53318 2942459 0 3011068

431 Funds Needed 15291 53318 1395319 0 1463927

431 Fund Project Contingency 0 0 1547141 0 1647140

431 Funds Required 0 0 0 0 0

432 Storm Budget Status

Prior Years 2008 2009 Future Years Total

432 Funds Budgeted 58385 74736 1633864 0 1766985

432 Funds Needed 58385 74736 1414853 0 1547974

432 Fund Project Contingency 0 0 219011 0 219011

432 Funds Required 0 0 0 0 0

105 Arterial Street Preservation Budaet Status

Prior Years 2008 2009 Future Years Total

105 Funds Budgeted 0 0 11748 0 11748

105 Funds Needed 0 0 11748 0 11748

106 Fund Project Contingency 0 0 0 0 0

105 Funds Required 0 0 0 0 0

W08038A
in the Budget Status Sections indicates Money the City has available 1 Of 1
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